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Cooperative Engagement Capability (CEC)

data on air targets. Radar data from individual ships of a Battle Group are transmitted to other ships in the group

via a line-of-sight, data distribution system . Each ship uses identical data processing algorithms resident in its
cooperative engagement processor so that each ship will have essentially the same display of track information on
aircraft and missiles. An Aegis ship can launch an anti-air missile at a threat aircraft, or anti-ship cruise missile (ASCM)
within its engagement envelope, based on radar data relayed to it by another ship. SSDS- or ACDS-equipped ships can
receive cueing to hostile tracks. Program plans include the addition of E-2C aircraft equipped with the cooperative
engagement processor and data distribution system to bring airborne radar coverage plus extended relay capability to
CEC. Cooperative engagement processor-equipped units, connected via the data distribution system network, are known
as cooperating units.

The Cooperative Engagement Capability (CEC) is a system of hardware and software that allows ships to share radar

CEC was demonstrated at sea as early as FY90. Early operational assessments were conducted in FY94, FY95, and FY97.
Entry into engineering and manufacturing development was approved at Milestone II in 1995. In accordance with
congressional guidance, the Navy certified initial operational capability for CEC (engineering development model
equipment upgraded to AN/USG-1 configuration) in late FY96. CEC was designated an Acquisition Category ID program
inFY99.

Operational evaluation (OPEVAL) of the surface AN/USG-2 hardware and Baseline 2.0 software was conducted in
3QFY01. DOT&E’s test and evaluation report was published on February 1, 2002. The acquisition decision memorandum
of April 3, 2002, approved AN/USG-2 for full-rate production and approved low-rate initial production) for the air AN/
USG-3 hardware for FY02-03. The AN/USG-2 and AN/USG-3 hardware, with associated software, were designated as CEC
Block 1. The acquisition decision memorandum further approved the Navy’s plan for the next CEC upgrade, Block 2,
which was to be competed for development. During FY03, the Navy reconsidered this approach and elected instead to
pursue an upgrade program for CEC, with no further reference to Block 2. The OPEVAL equivalent of the air AN/USG-3
hardware and software was delayed from FY02 to FY04 when deployment of the Battle Group intended for OPEVAL was
accelerated.

TEST & EVALUATION ACTIVITY
Test & Evaluation activity consisted of engineering tests, developmental testing, and operational testing of AN/USG-3
equipment in E-2C aircraft in preparation for the FY04 follow-on operational test & evaluation (FOT&E-2) that will
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decision. An operational assessment was ThC Lo o
conducted in November 2002 in the Virginia
Capes Operating Area. The program is
preparing for a two-phase technical evaluation
during the first quarter of FY 04, followed by
FOT&E-2, the USG-3 OPEVAL, in the second
quarter of FY04. FOT&E-2 will be conducted
with the USS John F. Kennedy Strike Group
along the east coast and in the Gulf of Mexico.

TEST & EVALUATION ASSESSMENT

CEC Surface Equipment AN/USG-2 and
Baseline 2.0 Software. Although the surface
AN/USG-2, with Baseline 2.0 software, was
determined to be operationally effective and
suitable, issues were identified in the following
areas for further examination during FOT&E:
Battle Group integration and interoperability,
information assurance, maintainability, joint
interoperability, production representative
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The Cooperative Engagement Capability is a system of hardware and
software that allows ships to share radar data on air targets.
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AN/USG-3 equipment, and new combat system integration. While the CEC Program Manager (PM) is attempting to
address these issues, correction of certain issues in the area of Battle Group integration and interoperability require
changes to the combat systems integrated with CEC. In spite of acquisition decision memorandum-direction to the Navy
to fund expeditious solution of problems associated with integration and interoperability, there is no evidence that
correction of most of these problems will be demonstrated soon.

FOT&E-2. The primary objective of this testing is to demonstrate improved operational effectiveness and suitability
with production-representative AN/USG-3 equipment and software operating in a Strike Group-level CEC network while
executing the air defense mission. At a minimum, FOT&E-2 should demonstrate that the air defense mission can be
executed without degradation resulting from integration of the production-representative AN/USG-3 and the E-2C radar.
This testing requires a CEC-configured Strike Group detecting, tracking, and engaging threat-representative ASCM
surrogates during operationally realistic air defense scenarios with actual and simulated Standard and Seasparrow
missiles. Given the current immature air defense T&E infrastructure on the east coast and Gulf of Mexico, and with the
closure of the Atlantic Fleet Weapons Training Facility outer range in Puerto Rico, DOT&E is concerned about the
adequacy of FOT&E-2. DOT&E is particularly concerned that the OT&E is to be integrated with training of a Strike
Group that is also using the immature infrastructure.

FOT&E-3. The primary objective of this testing is to demonstrate operational effectiveness and suitability with a Ship
Self Defense System Mark 2 combat system operating in a Strike Group-level CEC network while executing air defense.
The Navy plans this testing for early FYO0S5 with the Reagan Strike Group on the west coast. DOT&E is concerned that
the Strike Group deployment may be accelerated, as was the Nimitz Battle Group’s in FY02, with the testing delayed until
the next Strike Group becomes available. DOT&E is also concerned that the Strike Group composition may not be
adequately representative of a CEC Strike Group in terms of numbers of CEC-capable ships and aircraft.

OT&E of Network Centric Warfare Systems. The challenge associated with adequate testing of CEC is an example of
the challenges facing this generic category of systems. The Navy has applied substantial effort to development of the
Distributed Engineering Plant (DEP), an interconnection of land-based combat system sites for interoperability testing.
This has been a useful tool for new system development and for software interoperability certification. Future
improvements in the DEP will likely provide significant useful data for the overall warfare system test process, but
operational testing under realistic combat conditions will, for the foreseeable future, require an ensemble of platforms —
both in quantities and types — that truly represent the size and complexity of at-sea battle forces. The DEP is not a
substitute for realistic operational test and evaluation, but it may be used to augment testing.

Adequate OT&E that supports acquisition investment decisions for networking systems such as CEC for the Fleet is
important. Effective training of the Fleet in preparation for deployment is also essential. When effectively integrated,
mutual contribution and benefit can result with both T&E and training bringing resources that can improve the
operational realism of the combined training/T&E environment. With the flexibility and surge capability called for by the
Navy’s new Fleet Response Plan, effective integration of the two will require collaboration at the highest Fleet and Navy
acquisition executive levels.
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